BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Newton & Needham DPW Dates: 9/19/2016 to 9/23/2016

Contract: Central Ave/Elliot St Bridge

Contractor: Aetna Bridge Company Inspector(s) on site:  JD/ND

WORK COMPLETED THIS WEEK

e Install drainage structures and piping

e Drill and grout dowels for northwest wingwall footing
e Form and pour mud slab for northwest wingwall

e Install utility conduit on arch saddle

e Install formwork for northwest wingwall footing

e Install formwork for spandrel wall/sidewalks

WORK ANTICIPATED FOR NEXT WEEK

e Continue installing drainage structures and piping

e Continue installing utility conduit on arch saddle

¢ Install reinforcing steel for northwest wingwall footing

e Pour concrete for northwest wingwall footing

e Install formwork for spandrel wall/sidewalks

e Install reinforcing steel for northwest wingwall stem

e Perform test pits for underground electrical vault locations

CONSTRUCTION SCHEDULE STATUS

e Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return
in the Spring of 2017 to complete the north sidewalk and punch list items.
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Newton & Needham DPW
Central Ave/Elliot St Bridge
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Pouring Concrete for Mud Slab at Northwest Wingwall
9/21/2016
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Installing HDPE Utility Conduit on Arch Saddle
9/21/2016
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Newton & Needham DPW
Central Ave/Elliot St Bridge

PHOTOS

InstallmgGaIvanlzed Steel Ut|||ty Condwton Arch Saddle
9/23/2016

Installing Formwork for Southeast Spandrel WaII and Sidewalk
9/23/2016
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